Workspace: milestone-4

Manager: saashid18@gmail.com

Members:

Workspace Name	Role	User Name
milestone-4	Team Leader	Najmul Islam
milestone-4	Team Leader	Tech
milestone-4	Associate Manager	Rasel

Timelines:

me	Details	Assign	Start Date	End Date	Remaining Time	Du
milesotone 4	Timeline for milesotone 4 All detaiss	Najmul Islam	2024-06-01	2024-09-19		
meline for milestone	This the all detials for the timline	Tech	2024-06-01	2024-09-26	0	

Scrums:

Scrum Name	Details
Scrum for Milestone 4	Scrum for Milestone 4

Tasks:

m Name	Name	Details	Assign	Status	Priority	Type	Tas
r Milestone 4	Task 3 for milesotone 4	Task 3 for milesotone 4	Tech	To Do	LOW	Task	
r Milestone 4	Task 2 for milesotone 4	Task 2 for milesotone 4 details	Najmul Islam	In Progress	MID	Task	
r Milestone 4	Task 1 for milesotone 4	Task 1 for milesotone 4 details	Rasel	Done	HIGH	Task	
r Milestone 4	test task for fix error	test task for fix error	Tech	To Do	LOW	Task	
r Milestone 4	ss	fsdfsf	Tech	To Do	LOW	Task	
r Milestone 4	this task is after fix the task	dfsfasfsfffsfsdfsf	Najmul Islam	To Do	LOW	Task	

Scrums:

Task Comments:

Task Name	Comment	Created	Commenter Name

Thanks For Working With Project Syncify